2009-Pay-2010 Assessment/Tax Billing Cycle - Crawford County - Updated Wed 9/16/09

ID Date Type Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource ‘ On Time 2008 [2009 [2010 [2011
Start Date Finish Date Date Name Status  [J[FIMIAIM[J]J]AISIOINIDIJ [FIMIAMIJ[JAISIOINID]J [FIMIAIMIJ [J A[SIOIN[D]J [FIM[AIM]J
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Crawford County NA NA NA P
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Mon 7/20/09 Wed 10/1/08 Assessor 0 &M— .
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Fri 5/29/09 Mon 6/1/09 Mon 3/2/09 Assessor 0 q 3/2I -
3 Projected County submits workbook and ratio study Tue 6/2/09 Mon 9/21/09 Mon 5/18/09 [
4 Projected Conduct and approve county ratio study Tue 9/22/09 Mon 10/5/09 Mon 6/1/09 DLGF g i]
5 Projected Apply trending factors, review assessed values, and deliver final AV to Auditor Tue 10/6/09 Thu 12/31/09 Wed 7/1/09 Assessor o ‘ !} 7/1%
6 Projected Apply deductions and exemptions Fri1/1/10 Thu 1/28/10 Wed 7/29/09 Auditor ‘ = 6
7 Projected Submit TIF Neutralization forms (if applicable) Fri1/1/10 Thu 1/28/10 Wed 7/29/09 Auditor ]
8 Projected Review and approve TIF Neutralization Fri 1/29/10 Mon 2/1/10 Fri 7/31/09 DLGF | I
9 Projected Certify net assessed values to DLGF Tue 2/2/10 Tue 2/2/10 Mon 8/3/09 Auditor o ‘
10 Projected Prepare data extract files and submit 2009-pay-2010 real and personal property ti Fri1/1/10 Fri 4/2/10 Thu 10/1/09 Assessor o‘
11 Projected Prepare Form 15 data and submit to DLGF Mon 4/5/10 Tue 5/4/10 Mon 11/2/09  Assessor o‘
12 Projected Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘
13 Projected File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ :
14 Projected Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 1119
15 Projected Work unit budgets, levies, rates, and certify county budget order Fri 11/20/09 Thu 3/18/10 Mon 2/15/10 DLGF @‘ i 2/15
16 Projected Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data tc Fri 3/19/10 Thu 4/15/10 Mon 3/15/10 Auditor @ k 3/15
17 Projected Publish tax rates - 1st advertisement Fri 4/16/10 Thu 4/22/10 Mon 3/22/10 Treasurer I 0
18 Projected Publish tax rates - 2nd advertisement Fri 4/23/10 Thu 4/29/10 Mon 3/29/10 Treasurer I 0
19 Projected Publish tax rates - 3rd advertisement Fri 4/30/10 Thu 5/6/10 Mon 4/5/10 Treasurer ] 0
20 Projected Prepare and mail tax bills Fri 5/7/10 Wed 5/26/10 Fri 4/23/10 Treasurer @ ‘ 4/23
21 Projected Tax billing lead time - spring installment Wed 5/26/10 Sat 6/12/10 Mon 5/10/10 m] g
22 Projected Tax bills due - spring installment Sat 6/12/10 Sat 6/12/10 Mon 5/10/10 @ @‘5/1 012
23 Projected Make spring property tax distribution Mon 6/14/10 Tue 8/3/10 Wed 6/30/10 Auditor @ 6/30
24 Projected Tax billing lead time - fall installment Tue 8/3/10 Tue 12/14/10 Wed 11/10/10
25 Projected Tax bills due - fall installment Tue 12/14/10 Tue 12/14/10 Wed 11/10/10 @ @‘11/1 014
26 Projected Make fall property tax distribution Wed 12/15/10 Thu 2/3/11 Fri 12/31/10 Auditor @‘ *‘ 12/31
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Note: Tasks in BOLD have statutory deadlines.




